Annual Reoprt

	                 KARNATAKA NEERAVARI NIGAM LIMITED
	

	                     MMR progress report for the month of January 2007 
	(2006-07)

	
	
	
	
	
	
	
	Financial : Rs. in lakh

	
	
	
	
	
	
	
	Potential : in Hectare

	Sl. No.
	Projects
	 
	 
	 Programme for 2006-07
	During the month of    January 2007
	Cumulative to end of January 2007
	% Progress 

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	Programme
	Progress
	Programme
	Progress
	For 1/07
	Upto 1/07 (06-07)
	For the year 06-07

	
	
	
	
	
	
	
	
	
	
	
	

	 
	Ongoing Projects
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	1
	Ghataprabha
	Fin.
	Works
	15256.00
	1171.43
	584.23
	10565.11
	8306.61
	49.87
	78.62
	54.45

	 
	 
	 
	Est.
	968.000
	81.00
	62.70
	790.00
	942.73
	77.41
	119.33
	97.39

	 
	 
	 
	Total
	16224.00
	1252.43
	646.93
	11355.11
	9249.34
	51.65
	81.46
	57.01

	 
	 
	Phy.
	 
	35000
	4000
	1759
	25500
	25906
	43.98
	101.59
	74.02

	2
	Malaprabha
	Fin.
	Works
	9817.00
	776.64
	510.54
	7664.76
	4993.47
	65.74
	65.15
	50.87

	 
	 
	 
	Est.
	700.00
	58.50
	44.37
	576.04
	540.07
	75.85
	93.76
	77.15

	 
	 
	 
	Total
	10517.00
	835.14
	554.91
	8240.80
	5533.54
	66.45
	67.15
	52.62

	 
	 
	Phy.
	 
	15000
	1750
	400
	4985
	7541
	22.86
	151.27
	50.27

	3
	Hippargi
	Fin.
	Works
	4807.00
	479.50
	508.77
	3509.00
	3245.75
	106.10
	92.50
	67.52

	 
	 
	 
	Est.
	193.00
	16.00
	13.10
	160.00
	153.14
	81.88
	95.71
	79.35

	 
	 
	 
	Total
	5000.00
	495.50
	521.87
	3669.00
	3398.89
	105.32
	92.64
	67.98

	4
	Markandeya
	Fin.
	Works
	3445.00
	380.00
	45.79
	2840.00
	898.03
	12.05
	31.62
	26.07

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	3445.00
	380.00
	45.79
	2840.00
	898.03
	12.05
	31.62
	26.07

	 
	 
	Phy.
	 
	720
	0
	0
	720
	200
	-
	27.78
	27.78

	5
	Harinala
	Fin.
	Works
	100.00
	0.00
	3.76
	100.00
	174.13
	-
	174.13
	174.13

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	100.00
	0.00
	3.76
	100.00
	174.13
	-
	174.13
	174.13

	6
	Upper Tunga Project
	Fin.
	Works
	13772.00
	1597.00
	1668.45
	10344.00
	9417.52
	104.47
	91.04
	68.38

	 
	 
	 
	Est.
	628.00
	50.00
	63.11
	510.00
	545.03
	126.22
	106.87
	86.79

	 
	 
	 
	Total
	14400.00
	1647.00
	1731.56
	10854.00
	9962.55
	105.13
	91.79
	69.18

	 
	 
	Phy.
	 
	20000
	3480
	0
	10028
	0
	              -   
	                 -   
	                   -   

	7
	Singatalur
	Fin.
	Works
	3847.00
	225.45
	611.33
	3482.88
	2163.90
	271.16
	62.13
	56.25

	 
	 
	 
	Est.
	153.00
	12.42
	6.99
	127.49
	75.17
	56.28
	58.96
	49.13

	 
	 
	 
	Total
	4000.00
	237.87
	618.32
	3610.37
	2239.07
	259.94
	62.02
	55.98

	8
	Bhima Lift
	Fin.
	Works
	4830.00
	486.00
	179.29
	3810.00
	2515.83
	36.89
	66.03
	52.09

	 
	 
	 
	Est.
	170.00
	14.00
	10.93
	140.00
	117.79
	78.07
	84.14
	69.29

	 
	 
	 
	Total
	5000.00
	500.00
	190.22
	3950.00
	2633.62
	38.04
	66.67
	52.67

	9
	Gandorinala
	Fin.
	Works
	4800.00
	462.00
	231.96
	3677.00
	2628.20
	50.21
	71.48
	54.75

	 
	 
	 
	Est.
	200.00
	18.00
	8.83
	163.00
	81.85
	49.06
	50.21
	40.93

	 
	 
	 
	Total
	5000.00
	480.00
	240.79
	3840.00
	2710.05
	50.16
	70.57
	54.20

	 
	 
	Phy.
	 
	2000
	200
	90
	1500
	976
	45.00
	65.07
	48.80

	10
	Dudhganga
	Fin.
	Works
	1452.00
	160.00
	20.76
	1030.00
	490.22
	12.98
	47.59
	33.76

	 
	 
	 
	Est.
	48.00
	4.00
	4.10
	40.00
	37.38
	102.50
	93.45
	77.88

	 
	 
	 
	Total
	1500.00
	164.00
	24.86
	1070.00
	527.60
	15.16
	49.31
	35.17

	 
	 
	Phy.
	 
	1280
	400
	0
	400
	0
	              -   
	                 -   
	                   -   

	11
	Basapur LIS
	Fin.
	Works
	1247.00
	150.00
	15.03
	565.00
	166.96
	10.02
	29.55
	13.39

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	1247.00
	150.00
	15.03
	565.00
	166.96
	10.02
	29.55
	13.39

	 
	 
	Phy.
	 
	1500
	300
	0
	800
	0
	0.00
	0.00
	0.00

	12
	Itagi-Sasalwad LIS
	Fin.
	Works
	1032.00
	155.00
	76.96
	712.00
	425.09
	49.65
	59.70
	41.19

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	1032.00
	155.00
	76.96
	712.00
	425.09
	49.65
	59.70
	41.19

	 
	 
	Phy.
	 
	1000
	200
	0
	700
	0
	              -   
	                 -   
	                   -   

	13
	Bennithora  Project
	Fin.
	Works
	3329.00
	355.00
	164.98
	2491.00
	1657.67
	46.47
	66.55
	49.79

	 
	 
	 
	Est.
	500.00
	45.00
	46.56
	409.00
	426.74
	103.47
	104.34
	85.35

	 
	 
	 
	Total
	3829.00
	400.00
	211.54
	2900.00
	2084.41
	52.89
	71.88
	54.44

	 
	 
	Phy.
	 
	2000
	200
	0
	1600
	573
	0.00
	35.81
	28.65

	14
	Lower Mullamari Project
	Fin.
	Works
	1271.00
	167.00
	96.46
	933.00
	750.03
	57.76
	80.39
	59.01

	 
	 
	 
	Est.
	135.00
	13.00
	6.24
	107.00
	58.94
	48.00
	55.08
	43.66

	 
	 
	 
	Total
	1406.00
	180.00
	102.70
	1040.00
	808.97
	57.06
	77.79
	57.54

	 
	 
	Phy.
	 
	 
	 
	0
	0
	170
	-
	-
	-

	15
	Varahi  Project
	Fin.
	Works
	7300.00
	1150.00
	407.11
	5135.00
	2541.49
	35.40
	49.49
	34.81

	 
	 
	 
	Est.
	200.00
	16.67
	9.82
	166.66
	104.02
	58.91
	62.41
	52.01

	 
	 
	 
	Total
	7500.00
	1166.67
	416.93
	5301.66
	2645.51
	35.74
	49.90
	35.27

	 
	 
	Phy.
	 
	1000
	500
	0
	500
	70
	              -   
	14.00
	7.00

	16
	Amarja Project
	Fin.
	Works
	1900.00
	241.00
	75.19
	1418.00
	621.29
	31.20
	43.81
	32.70

	 
	 
	 
	Est.
	100.00
	9.00
	0.00
	82.00
	42.56
	0.00
	51.90
	42.56

	 
	 
	 
	Total
	2000.00
	250.00
	75.19
	1500.00
	663.85
	30.08
	44.26
	33.19

	17
	Nammura Bhandhara's
	Fin.
	Works
	200.00
	26.00
	0.00
	96.00
	10.20
	0.00
	10.63
	5.10

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	200.00
	26.00
	0.00
	96.00
	10.20
	-
	10.63
	5.10

	18
	Jawalahalla
	Fin.
	Works
	300.00
	0.00
	0.00
	300.00
	155.85
	-
	51.95
	51.95

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	300.00
	0.00
	0.00
	300.00
	155.85
	-
	51.95
	51.95

	19
	Hiranyakeshi Lift
	Fin.
	Works
	800.00
	40.00
	122.48
	400.00
	486.21
	306.20
	121.55
	60.78

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	800.00
	40.00
	122.48
	400.00
	486.21
	306.20
	121.55
	60.78

	20
	Guddada Mallapura
	Fin.
	Works
	1000.00
	100.00
	0.00
	825.00
	587.16
	              -   
	71.17
	58.72

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	1000.00
	100.00
	0.00
	825.00
	587.16
	0.00
	71.17
	58.72

	21
	Ubrani Amruthapura
	Fin.
	Works
	1000.00
	100.00
	196.61
	700.00
	1189.65
	196.61
	169.95
	118.97

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	1000.00
	100.00
	196.61
	700.00
	1189.65
	196.61
	169.95
	19.66

	22
	Sri Rameswara LIS
	Fin.
	Works
	1000.00
	150.00
	128.34
	650.00
	1230.85
	85.56
	189.36
	123.09

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	1000.00
	150.00
	128.34
	650.00
	1230.85
	85.56
	189.36
	123.09

	23
	Bennihalla
	Fin.
	Works
	1000.00
	45.00
	29.41
	820.00
	516.33
	65.36
	62.97
	51.63

	24
	Kolchi
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	25
	Konnur
	 
	Total
	1000.00
	45.00
	29.41
	820.00
	516.33
	65.36
	62.97
	51.63

	26
	Bellary nala
	Fin.
	Works
	2000.00
	200.00
	504.05
	1600.00
	5369.36
	252.03
	335.59
	268.47

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	2000.00
	200.00
	504.05
	1600.00
	5369.36
	252.03
	335.59
	268.47

	 
	Projects provided with token grant 
	 
	 
	 
	 
	 
	 
	 
	 

	27
	Kalasa Nala
	Fin.
	Works
	10.00
	1.00
	0.00
	7.00
	2.56
	0.00
	36.57
	25.60

	 
	 
	 
	Est.
	40.00
	3.00
	2.57
	30.00
	28.83
	85.67
	96.10
	72.08

	 
	 
	 
	Total
	50.00
	4.00
	2.57
	37.00
	31.39
	64.25
	84.84
	62.78

	28
	Bandura Nala
	Fin.
	Works
	50.00
	9.00
	2.95
	38.00
	3.16
	32.78
	8.32
	6.32

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	50.00
	9.00
	2.95
	38.00
	3.16
	-
	8.32
	6.32

	29
	Tunga Lift
	Fin.
	Works
	50.00
	10.00
	0.00
	30.00
	0.00
	              -   
	                 -   
	                   -   

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	50.00
	10.00
	0.00
	30.00
	0.00
	-
	-
	-

	30
	Upper Bhadra Stage-I
	Fin.
	Works
	50.00
	10.00
	0.20
	30.00
	0.20
	-
	-
	-

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	50.00
	10.00
	0.20
	30.00
	0.20
	-
	-
	-

	31
	Sanyasi Koppa
	Fin.
	Works
	100.00
	20.00
	0.14
	60.00
	0.14
	-
	-
	-

	 
	 
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	100.00
	20.00
	0.14
	60.00
	0.14
	-
	-
	-

	32
	Works in Uttara Kannada
	Fin.
	Works
	100.00
	25.00
	0.00
	54.00
	2.02
	-
	-
	-

	 
	Dist.
	 
	Est.
	0.00
	0.00
	0.00
	0.00
	0.00
	-
	-
	-

	 
	 
	 
	Total
	100.00
	25.00
	0.00
	54.00
	2.02
	-
	-
	-

	 
	Project Total
	Fin.
	Works
	85865.00
	8692.02
	6184.79
	63886.75
	50549.88
	71.15
	79.12
	58.87

	
	
	 
	Est.
	4035.00
	340.59
	279.32
	3301.19
	3154.25
	82.01
	95.55
	78.17

	
	
	Sub Total
	89900.00
	9032.61
	6464.11
	67187.94
	53704.13
	71.56
	79.93
	59.74

	
	
	FIC
	 
	7100.00
	1000.00
	80.68
	5300.00
	2527.07
	8.07
	47.68
	35.59

	
	
	O&M
	 
	5000.00
	800.00
	390.21
	2600.00
	3095.19
	48.78
	119.05
	61.90

	
	
	Total
	102000.00
	10832.61
	6935.00
	75087.94
	59326.39
	64.02
	79.01
	58.16

	
	
	Phy.
	 
	79500
	11030
	2249
	46733
	35436
	20.39
	75.83
	44.57

	33
	Interest Component
	Fin.
	 
	10736.00
	2044.00
	1853.00
	9358.00
	9167.00
	90.66
	97.96
	85.39

	34
	Loan repayment
	Fin.
	 
	33498.00
	18618.00
	18618.00
	24618.00
	24618.00
	100.00
	100.00
	73.49

	 
	GRAND TOTAL
	 
	 
	146234.00
	31494.61
	27406.00
	109063.94
	93111.39
	87.02
	85.37
	63.67

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Managing Director,

	
	
	
	
	
	
	
	
	KNNL, Bangalore


